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Re: Monthly Progress Report No. 63 — July 2012 
Lower Passaic Rlver Study Area (LPRSA) Remediat tnvestigafionl 
Feasibflfty Sfudy (RIIFS) 
CERGLA Docket No. 02-2007-2009 
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de maximis, inC. is submitting this Monthly Progress Report for the above-captioned 
project on the behalf of the R1/FS Agreement Settling Parties {Cooperative Parties 
Group or CPG} pursuant to the Administrative Settlernent Agreement and Order on 
Consent (Settlement Agreement or AOC). The Progress Report satisfies the reporting 
requirernents of Paragraph 42 of said Settlement Agreement. 

(a) Actions which have been taken to compiy with this Settlement A_ reement 
during the previous month. 

MeetingslConference Calls 

• On Ju1y 3, CPG and EPA personnel conducted a site visit to the River Mile (RM) 
10.9 area of the i.ower Passaic River reviewllocate additional characterization 
and delineation sediment sampling locations and to review the current surficial 
sediment data. 

• On July 19, CPC, EPA, and CPG and EPA contractors held a meeting to discuss 
CPG concems with EPA's Focused Feasibility Study modeiing. 

• dn July 19, CPG, EPA, and the Department of Justice (DOJ) personnel held a 
conference call to discuss the draft Sample Preservation Agreement. 
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Correspondence 

• On July 5, CPG submitted a memorandum to EPA on loss of hydrophobic 
chemicals of potential concern during cooking as it relates to the Human Health 
Risk Assessment for the LPRSA. 

• On July 6, CPG submitted revisions to the Low Resolution Coring Supplemental 
Sampling Program (LRC SSP), RM 10.9 Characterization Program, and RM 10.9 
Character'ization Program Addendum A QAPPs that address the data validation 
of PCDD/PCDFs to EPA. 

• On July 9, EPA provided informal comments on Addendum B to the RM 10.9 
Characte(ization QAPP (bench scale testing of beneficial sediment reuse 
technologies). 

• On July 10, EPA requested additional information from CPG to assist in the 
review of the High Volume (HV) Chemical Water Column Monitoring (CWCM) 
QAPP and to assist in their preparation of the oversight QAPP for this program. 

• On July 10, EPA requested information on the calculation of the Frequency of 
Detection (FOD) summary for Small Volume (SV) CWCM Routine Flow Events 
#1 and #2 from CPG. 

• On July 12, CPG submifted modeling program discussion topics to EPA in 
advance of the July 19 meeting. 

• On July 13, CPG provided responses to questions regarding the HV CWCM 
QAPP and HV sampling equipment to EPA. 

• On July 17, CPG uploaded the Draft Winter/Spring 2011 Avian Community 
Survey Data Report to the EPA SharePoint site. 

• On July 18, CPG uploaded the Draft 2010 Small Forage Fish Tissue Chemistry 
Data Report to the EPA SharePoint site. 

• On July 18, CPG uploaded the Draft 2011 Caged Bivalve Study Data Report to 
the EPA SharePoint site. 

• On July 18, CPG submitted requested information to the EPA regarding the FOD 
calculations for SV CWCM Routine Flow Events #1 and #2. 

• On July 23, CPG provided EPA oversight contractors a proposed scheduled for 
the SV CWCM Low Flow Event to be conducted the week of July 30, 2012. 

• On July 25, CPG submitted the revised Dissolved Oxygen (DO) Monitoring 
Program Addendum to the Physical Water Column Monitoring (PWCM) QAPP to 
EPA. 

• On July 31, EPA notified CPG that the CWCM Low Flow Routine Event 
scheduled for the week of July 30 was to be rescheduled due to River conditions. 
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om 
• CPG continued analysis of the additional RM 10.9 sediment characterization and 

delineation samples requested by EPA as required by RM 10.9 Characterization 
QAPP Addendum A. 

• CPG completed development of RM 10.9 Characterization QAPP Addendum B. 
• CPG completed validation of LRC Supplemental Sampling Program (SSP) data. 
• CPG continued validation of the SV CWCM Routine Flow Event #2 data. 
• CPG continued validation of SV CWCM Routine Flow Event #3 data. 
• CPG continued chemical analysis of the SV CWCM Routine Flow Event #4 

samples. 
• CPG continued preparations for conducting SV CWCM Routine Flow Event #5. 
• CPG responded to EPA comments on HV CWCM QAPP worksheets. 
• CPG continued discussions with HV equipment vendor and associated labs for 

applicability in the LPRSA CWCM field program. 
• CPG completed analysis of the samples collected during the field demonstration 

of HV CWCM sampling equipment at the CPG Field Facility. 
• CPG completed development of a QAPP Addendum to the PWCM QAPP for a 

proposed DO Monitoring Program in the LPRSA. 
• CPG continued work on the 2011 Post-Hurricane Irene Bathymetry Survey 

report. 
• CPG completed drafting the Winter/Spring 2011 Avian Community Survey Data 

Report. 
• CPG completed drafting the 2010 Small Forage Fish Tissue Chemistry Data 

Report. 
• CPG completed drafting the 2011 Caged Bivalve Study Data Report. 
• CPG Modeling Team continued work on decoupling the Hydrodynamic and HQI 

ECOM-SEDZLJS Sediment Transport Model codes to shorten run times and 
long-term sediment transport calibration runs. 

• CPG Modeling Team continued work on the RCATOX Chemical Fate and 
Transport Model Code initial conditions and long-term calibration runs. 

• CPG Modeling Team continued support for design activities for the SV CWCM 
High Flow and Low Flow Events. 

• CPG Modeling Team continued work on system understanding for hydrodynamic 
and sediment transport processes in Newark Bay. 

• CPG continued review of sediment characteristics and potential target remedy 
locations in support of initial Feasibility Study (FS) evaluations. 
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(b) Results of Samplin-q and Tests 

• On July 19, CPG posted laboratory EDDs from the SV CWCM Routine Flow and 
the RM 10.9 Characterization OAPP Addendum A programs to the EPA 
SharePoint site. 

(c) Work planned for the next two months with schedules relating to the overall 
proiect schedule for RI/FS comDletion 

• CPG vVill complete validation of the SV CWCM Routine Flow Event #2 data. 
• CPG will complete validation of the SV CWCM Routine Flow Event #3 data. 
• CPG will continue chemical analysis of the SV CWCM Routine Flow Event #4 

samples. 
• CPG will initiate validation of the SV CWCM Routine Flow Event #4 data. 
• CPG vvill conduct SV CWCM Routine Flow Event #5 if River conditions meet SV 

CWCM QAPP criteria. 
• CPG will conduct a SV CWCM High Flow Event if River conditions meet SV 

CWCM QAPP criteria. 
• CPG will conduct a SV CWCM Low Flow Event if River conditions meet SV 

CWCM QAPP criteria. 
• CPG will conduct a HV CWCM sampling event pending EPA approval of the HV 

CWCM QAPP Addendum. 
• CPG will initiate the DO Monitoring Program pending EPA approval of the DO 

Monitoring Program QAPP Addendum. 
• CPG will complete drafting the Post-Hurricane Irene Bathymetric Survey of the 

LPR report. 
• CPG Modeling Team wiJI continue calibration runs with the HQI ECOM-SEDZLJS 

and RCATOX codes and inputs. 
• CPG Modeling Team will continue support with the CWCM High Flow program 

planning and development. 
• CPG will participate in LPR/Newark Bay Modeling Program progress calls and 

follow-up modeling collaboration meetings with EPA and EPA consultants. 
• CPG will continue initial FS evaluation of targeted remedy locations and 

development of cost estimating tools. 
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(d) Problems encountered and anticipated problems, actual or anticil2ated delays, 
and solutions developed and implemented to address actual or anticipated 
problems or delays. 

Based upon discussions with EPA on July 19, the CPG understands that EPA 
considers the calibration of the HQI sediment transport and the chemical fate and 
transport model sufficient to support the revised FFS for the lower 8 miles of the 
LPRSA. It is also the CPG's understanding that EPA is continuing work to 
improve their calibration of both models. The CPG is continuing to work on both 
sediment transport model and the chemical fate and transport model for the 
LPRSA. EPA and CPG collaboration meetings were conducted in January, 
March and June 2012; these and previous meetings are providing an opportunity 
for both modeling teams to understand differences between each team's 
approaches. Delays associated with both the sediment transport modeling and 
chemical fate transport modeling schedules are extending the completion of the 
LPRSA RI/FS. 

The CPG understands that the EPA approved Tierra's CSO/SWO Workplan in 
May 2011. It is also the CPGs understanding that the Method Detection Studies 
proposed by Tierra and other work such as construction of the proposed mobile 
centrifuge/CSO sampling trailer must be completed prior to the start of the Phase 
1 work which is now forecast for late August 2012. The extent of the RUFS 
schedule impacts is dependent on the completion of these items and Phase 1 
sampling activities. 

EPA provided comments on July 11, 2011 which disapproved the revised risk 
assessment planning documents and required submission of revised documents 
within 30 days. Additionally, EPA pmvided a technical memo on July 25, 2011 on 
fish and crab consumption rates for the LPRSA Human Health Risk Assessment. 
The CPG filed a notice of dispute resolution in accordance with Section XV of the 
AOC on July 25, 2011 in response to EPA's July 11, 2011 direttive letter and 
July 25, 2011 technical memorandum. The revised RARC and TRV deliverables 
were submifted on August 9, 2011. On September 6, 2011 the CPG submitted a 
position paper in response to EPA's July 11, 2011 comments and July 25, 2011 
technical memorandum. Dispute resolution meetings were held on December 1, 
2011 and January 13, 2012. EPA provided the results of the dispute resolution 
to the CPG on February 7, 2012 and the CPG implemented the changes 
specified in the July 2011 directive comments and the results of the dispute 
resolution in the revised RARC which was submitted on April 13, 2012. 
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If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

-~IX~QM~4 —Peq~ /C/,-" 
Willard F. Pofter 
Project Coordinator 

cc: 	Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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